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*B-2500B DARE DELAYED FROM APR 2014 TO AUG 2014 

EB-4411F JONES ADDED TO OCT 2014   

I-4928 GASTON DELAYED FROM FEB 2014 TO MAR 2014 

R-2519B MITCHELL, YANCEY DELAYED FROM FEB 2014 TO NOV 2014 

R-4416 CLAY DELAYED FROM APR 2014 TO JUN 2014 

R-5525 WATAUGA DELAYED FROM MAR 2014 TO APR 2014 

R-5527B CHEROKEE ACCELERATED FROM APR 2014 TO MAR 2014 

U-0071 DURHAM DELAYED FROM APR 2014 TO SEP 2014 

U-2519CB CUMBERLAND DELAYED FROM  MAY 2014 TO AUG 2014 

U-2525B GUILFORD DELAYED FROM MAY 2014 TO JUN 2014 

*U-3301 BUNCOMBE ACCELERATED FROM JUN 2015 TO DEC 2014 

U-3615B GUILFORD DELAYED FROM APR 2014 TO JAN 2015 

U-4432 WAKE DELAYED FROM APR 2014 TO JUN 2014 

W-5500 WAYNE DELAYED FROM JAN 2015 TO JUN 2015 

W-5503 WILKES DELAYED FROM SEP 2014 TO MAR 2015 
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